

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity :

Annual Procurement Plan for Financial Year : 2023-24

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement	Procurement Method	Market Approach [National/International]	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1		Steel rule	28,800.00	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
2		Hand Gloves	38400	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
3		Safety Shoes	57600	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
4		Helmet	33600	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
5		"V" block	70000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
6		"V" block	90000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
7		Micrometer Outside	50000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
8		Vernier Caliper	40000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
9		Micrometer Inside	70000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
10		Metal L	2000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
11		Metal L	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
12		Angle Plate	100000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
13		Spirit Level	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
14		File warding	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
15		File knife edge	4500	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
16		File cant saw	6000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
17		File feather edge	6000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
18		File triangular	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
19		File round	5000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
20		File square	6000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
21		File square	7000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
22		File triangular	8000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
23		File flat	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
24		File flat	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
25		File flat	3500	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
26		File Swiss type	12000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
27		File half round	8000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
28		File half round	8000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
29		File round	8000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
30		File hand	6000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
31		Card file.	1200	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
32		Oil Stone	2000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
33		Pliers combination	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
34		Blow Lamp	12000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
35		Spanner	16000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
36		Spanner adjustable	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
37		Box spanner	25000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
38		Glass magnifying	5000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
39		Clamp toolmaker	10000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
40		Clamp "C"	3000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
41		Clamp "C"	6000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
42		Scraper flat	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
43		Scraper triangular	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
44		Scraper half round	4000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
45		Chisel	1000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
46		Chisel	2000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
47		Chisel	2500	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
48		Motorized +Tennon Saw	7000	1	GeM-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement	Procurement Method	Market Approach [National/International]	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
49		Hand hammer	10000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
50		Hacksaw	2000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
51		Mallets Wooden	1000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
52		V-Block, Files, mallets, screwdrivers, chisels, etc.	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
53		Hand Drilling Machine	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
54		Metal Saw	200000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
55		Straight Grinder HEAVY DUTY with attachments	200000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
56		Professional Air Blower	60000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
57		Jig Saw Portable	750000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
58		Hammer Drill Wired	150000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
59		Hand Held Sander / Polisher	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
60		Digital Dial Torque Wrench	300000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
61		Lifting Tackle/Sling	15000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
62		Impact Wrench	60000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
63		Laser Light Pen	10000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
64		Surface Plate	400000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
65		Digital Screw Pitch Gauge	200000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
66		Laser Distance Measurement Instrument	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
67		Palm Scale	300000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
68		Allen Screwdriver Wrench Tool	15000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
69		Universal Quick Adjustable Multi-function Wrench Spanner	20000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
70		Double Ended Wrench Hex Socket Spanner	30000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
71		Car lift -4 Ton	500000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
72		2 Wheeler Bike or Scooter Assembly Set	120000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
73		Transmission / Gearbox Demo Kit	20000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
74		Cooling System	30000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
75		Fuel System & Urea Handling (Petrol)	10000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
76		Exhaust System	20000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
77		Mini commercial Vehicle Chassis Structure	15000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
78		Rear Axle	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
79		Suspension System-Leaf Spring	15000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
80		Steering Wheel and Tyre Systems	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
81		Brakes & Controls	80000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
82		Engine and Transmission Mounts	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
83		HVAC Demo Kit	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
84		Electronic Ignition System of an Automobile 4 Wheeler	10000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
85		Demonstration Board of Working Model MPFI System with Motorized control	200000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
86		Instruction Kit for Charging System	10000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
87		Instruction Kit for Starting System	20000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
88		Lighting and Wiring System	30000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
89		System Set up and integration with Design.	150000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
90		Electric Vehicle	2000000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
91		Electric Vehicle KIT Chassis	600,000.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
92		Bearing Puller (Outside)	6000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
93		Scissors blade, SS	400	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
94		Snip Straight & bent heavy duty	3000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
95		Drill S.S Twist Block	3200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement	Procurement Method	Market Approach [National/International]	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
96		Gauge Wire Imperial Stainless steel marked in SWG & mm	800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
97		Oil Can	300	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
98		Contactork & Auxiliary contacts	5000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
99		Contactork & Auxiliary contacts	5000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
100		Limit Switch	800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
101		Rotary Switch	600	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
102		Relay-	9,000.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
103		Pin Type, Shackle Type,egg Type & suspension type insulators including hardware fitting	12000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
104		Hydrometer	1200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
105		Load Bank(Lamp/Heater Type)	12000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
106		Laboratory Type Induction Coil	1800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
107		Thermometer Digital	250	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
108		Miniature Breaker	250	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
109		Earth Plate	1500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
110		Earth Electrode	5000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
111		MCCB	4350	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
112		ELCB & RCCB	4570	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
113		Capacitors	310.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
114		Various Electronic components	3,000.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
115		Various Lamps	19,300.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
116		Piano Switch	180.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
117		Cables:	720.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
118		Bus bar with Brackets	1000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
119		Rubber Mat	25000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
120		Electrician Helmet	1200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
121		RCC Pole with accessories(MS angle iron, 'C' clamp, stay insulators etc & Materials)	3000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
122		Safety Belt	1800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
123		Digital Multi Meter	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
124		AC Voltmeter M.I analog,portable box type housed in Bakelite case	5700	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
125		Milli Voltmeter centre zero analog,portable box type housed in Bakelite case	3800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
126		Ammeter MC analog,portable box type housed in bakelite case	3800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
127		AC Ammeter M.I analog,portable box type housed in Bakelite case	4000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
128		Kilo Wattmeter Analog	10200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
129		Digital Wattmeter	10200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
130		AC Energy Meter	2800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
131		AC Energy Meter	7500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
132		Power Factor Meter Digital	16800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
133		Frequency Meter	9500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
134		Magnetic Flux Meter	2000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
135		Lux Meter	5500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
136		Tachometer	6500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
137		Tachometer	6500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
138		Tong Tester/Clamp Meter	16500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
139		Megger	2500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
140		Wheatstone Bridge with Galvanometer & Battery	14500	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
141		Single Phase Variable Auto Transformer	12000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
142		Phase Sequence Indicator	4400	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
143		AC Starters:-	7,500.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
144		Oscilloscope Dual Trace	40000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement	Procurement Method	Market Approach [National/International]	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
145		Soldering Iron	2800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
146		Temperature Controlled Soldering Iron	16000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
147		Domestic Appliances:-	15,900.00	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
148		Battery	12000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
149		DC Power Supply	9800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
150		Current Transformer	1200	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
151		Potential Transformer	1400	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
152		Solar Panel with Battery	9800	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
153		Single Phase Transformer, Core type,air cooled	60000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
154		Three Phase Transformer,shell type air cooled with Delta/Star	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
155		Manual Motor coil winding Machine	28000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
156		Ceiling Fan Coil Winding Machine	56000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
157		Primary Current Injection Set	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
158		Wiring Board	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
159		Metal Rack	6000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
160		Lockers with drawers	4000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
161		Earth Resistance Tester	10710	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
162		3 phase Metal Rectifier	18000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
163		Wiring Board	50000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22
164		Workbench with draw	400000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	8/30/2023	Date [if any]	1-Sep-23	23/09/2023	1 month	30-Sep-22