

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

Name of Procuring Entity : Gandhamardan ITI, Bolangir

Annual Procurement Plan for Financial Year : 2023-24

Date of Approval of Annual Procurement Plan : 09- Nov-2023

Approved By/Name of Approving Authority : IMC of Gandhmardan ITI, Bolangir

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM	Use of e Procurement	Procurement Method	Market Approach [National/Internatio	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award Date	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1		Electrical machine training work bench	2500000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	11-Oct-23	Date [if any]	31-Dec-23	15-Nov-23	45 days	31-Dec-23
2		Electronics Workbench	1500000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
3		Pneumatics & Hydraulic Kit	1000000	1	Gem-eBid	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
4		Steel rule	28800	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	01 month	31-Dec-23
5		Hand Gloves	38400	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
6		Safety Shoes	57600	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
7		Helmet	33600	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
8		“V” block	70000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
9		“V” block	90000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
10		Micrometer Outside	50000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
11		Vernier Caliper	40000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
12		Micrometer Inside	70000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
13		Metal L	2000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
14		Metal L	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
15		Angle Plate	100000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
16		Spirit Level	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
17		File warding	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
18		File knife edge	4500	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
19		File cant saw	6000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
20		File feather edge	6000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
21		File triangular	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
22		File round	5000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
23		File square	6000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
24		File square	7000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
25		File triangular	8000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
26		File flat	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
27		File flat	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
28		File flat	3500	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
29		File Swiss type	12000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
30		File half round	8000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
31		File half round	8000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
32		File round	8000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
33		File hand	6000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
34		Card file.	1200	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
35		Oil Stone	2000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
36		Pliers combination	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
37		Blow Lamp	12000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
38		Spanner	16000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
39		Spanner adjustable	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM	Use of e Procurement	Procurement Method	Market Approach [National/Internatio	Proposed Procurement	Pre-bid Conference	Proposed Procurement	Tentative Contract Award Date	Tentative Contract	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
40		Box spanner	25000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
41		Glass magnifying	5000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
42		Clamp toolmaker	10000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
43		Clamp "C"	3000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
44		Clamp "C"	6000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
45		Scraper flat	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
46		Scraper triangular	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
47		Scraper half round	4000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
48		Chisel	1000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
49		Chisel	2000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
50		Chisel	2500	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
51		Motorized +Tennon Saw	7000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
52		Hand hammer	10000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
53		Hacksaw	2000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
54		Mallets Wooden	1000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
55		V-Block, Files, mallets, screwdrivers, chisels,	50000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
56		Hand Drilling Machine	40000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
57		Metal Saw	200000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
58		Straight Grinder HEAVY DUTY with	200000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
59		Professional Air Blower	60000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
60		Jig Saw Portable	750000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
61		Hammer Drill Wired	150000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
62		Hand Held Sander / Polisher	50000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
63		Digital Dial Torque Wrench	300000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
64		Lifting Tackle/Sling	15000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
65		Impact Wrench	60000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
66		Laser Light Pen	10000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
67		Surface Plate	400000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
68		Digital Screw Pitch Gauge	200000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
69		Laser Distance Measurement Instrument	40000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
70		Palm Scale	300000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
71		Allen Screwdriver Wrench Tool	15000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
72		Universal Quick Adjustable Multi-function Wrench Spanner	20000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
73		Double Ended Wrench Hex Socket Spanner	30000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	31-Dec-23	1-Dec-23	1 month	31-Dec-23
74		Car lift -4 Ton	500000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
75		2 Wheeler Bike or Scooter Assembly Set	120000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
76		Transmission / Gearbox Demo Kit	20000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
77		Cooling System	30000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
78		Fuel System & Urea Handling (Petrol)	10000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
79		Exhaust System	20000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
80		Mini commercial Vehicle Chassis Structure	15000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24
81		Rear Axle	40000	1	GeM	OGFR	Yes	Yes	GeM Bidding	National	09-Nov-23	09-Nov-23	14-Jan-24	1-Dec-23	45 days	15-Jan-24

